

Smart Library Management System

Project Purpose

To develop a smart library management system for a university that allows students and faculty to search, borrow, return, and manage physical and digital library resources through a single web-based platform, reducing manual library processing time by 40%.

Measurable Objectives

1. **Data Digitization:** Successfully import 100% of existing book records into the new system by the end of Month 2.
2. **System Performance:** Achieve book search response times under 2 seconds with up to 3,000 concurrent users.
3. **User Satisfaction:** Achieve an average satisfaction score of at least 4.2/5 from student surveys after deployment.

Success Criteria

1. No data loss during the data migration process.
2. System uptime of at least 99.5% during the first month of operation.
3. At least 85% of students actively use the system within the first 30 days.

High-Level Requirements

1. Single Sign-On (SSO) using university credentials.
2. Fully responsive web interface for desktop and mobile devices.
3. Management of book borrowing/returning and digital resources (PDFs, eBooks).

Assumptions & Constraints

- **Assumption:** The library department will provide complete and accurate book data within the first two weeks.
- **Constraint:** The project must be completed before the start of the new academic semester.

High-Level Risks

1. Inconsistent or incomplete legacy book data.
2. User resistance to adopting the new system.
3. System performance issues during initial rollout.

Summary Milestones

1. Charter Approval: March 1
2. System Design Completion: March 20
3. Beta Testing Completed: April 30
4. Final Go-Live: May 15

Summary Budget

Estimated Total Budget: **\$60,000**